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ESTIMATE RUN 08/21/2002

ESTIMATE SUMMARY 14:55:14

CONTID: C13904         ESTIMATE NO: 0002 FINL 1999

PCN: 13904-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 CONCRETE INLAY PERCENT TIME:

PROJECT NO: C R500-063                    

R5 CONCRETE INLAY

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 08/21/2002 DATE TIME STARTED 04/03/2002

1908 MAIN STREET DATE LET 02/21/2002 DATE WORK BEGAN

 DATE AWARDED 03/05/2002 DATE TIME STOPPED 06/30/2002

 DATE CONTRACT EXECUTED 04/01/2002 DATE ACCEPTED 06/30/2002

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 04/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 212,608.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 213,520.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,174.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

3,174.12

$

$

$

$

0.00

212,608.17

212,608.17

0.00

212,608.17

0.00

0.00

212,608.17

0.00

AMOUNT DUE 212,608.17 3,174.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,174.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 6/30/2002 ??:??:??

ORIG TIME ALLOW: 6/30/2002 ??:??:??
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PCN: 13904-BID    ESTIMATE RUN 08/21/2002

PROJECT: C R500-063                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 18,927.000

0.000

627-01003  
 

18,927.000

SF  

9.20000 174,128.4018,927.000

0.00

0015 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0020 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0025 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0030 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

8,900.00000 8,900.001.000

0.00

0050 ADDED ITEM (SQUARE FOOT)/ 18,927.000

0.000

900-00021  
 

18,927.000

SF  

1.51000 28,579.7718,927.000

0.00

CAT 212,608.170.00212,608.17CURRENT AMT0200 $ $ $

$ 212,608.170.00$212,608.17$CURRENT AMTPROJECT TOTAL


